PHASE PLAN

Resource	Staff:	80	120-160	280	=	480 - 560 h
	Workers:	0	80-160	240	=	320 - 400 h



3/10	16/10	30/1	13/11	27/11	11/12	22/12	29/1	12/2	26/2	5/3
Product Proposal		Phase plan Vision Glossary Iteration plan U C step 1 Risk list Test plan Suppl spec	**L C O**	U C step 2,3 DB model 1-3 Design model Iteration		**L C A** 18/12 - 14/1 Xmas		Core modules DB model 4 Documentation Manual (Add-on module)		**I O C**

Legend

2 weeks

= Analysis
= Inception
= Elaboration
= Construction

= Phase line with customer meeting

= Iteration line with customer meeting

= Customer meeting

6/3 & 8/3 DEMO

College of Engineering, Kista
Project 7
isk_anht@isk.kth.se
www.isk.kth.se/~isk_anht